

28 May 1971

MEMORANDUM FOR THE RECORD

SUBJECT: Dulles Interceptor Link Completion

The following information relative to the sanitary sewer potential at Headquarters was obtained from Mr. Morehead of the District of Columbia Department of Sanitary Engineering, Planning Division, on Tuesday, May 25.

1. Funds for the completion of the "Georgetown Gap" (formerly known as the Three Sisters Bridge Link) are programmed into the FY 72 budget. Congress should authorize these funds for release about July of this year.
2. Pending funding, the contract should be awarded about September of this year. Plans and specs presently are at the 90% completion stage, and the contract thus can be awarded at the time funds and bids are settled upon.
3. From the time of contract award, total project completion time is estimated at 18 months. If the contract was let September of this year, completion should follow by January of 1973.
4. The total length of the "Georgetown Gap" is approximately 3,000 feet. This length extends from Key Bridge to approximately the location of the proposed Three Sisters Bridge. The only obstacle foreseen in the completion of this gap would be having to tunnel under two buildings of possible historic value. Even with this obstacle, no extension of the 18-month construction period is foreseen.


Architect, BPS

25X1A9a

Filed: Utilities/Sewer
1 - RECD/OL